

Commercial Systems Roadmap H2 2026

Merged from the Kev Gaisford (CRM), Sille Antonsen (SF Core) and Jonas Roineslien (Backend & Platform) roadmaps. Draft for decision, 5 June 2026. Owner: Sverre Stornes.

1. Executive summary

The three driver roadmaps were merged into the 29-row Customer Systems Backlog H2 2026. That backlog represents roughly 44 FTE-quarters of work against roughly 36 FTE-quarters of project capacity across Q3 2026 to Q2 2027 (after Ops and BaU reserves) — an overcommit of about 8 FTE-quarters. This roadmap closes the gap by committing a realistic Q3/Q4 2026 plan, re-phasing four items into H1 2027, and descope or deferring four items. All hard sequencing constraints are honoured: Dedup before Partner-data before Commission; VAT before Commission; Consent backend before Preference Centre. The Q3 pins (Lighthouse Phase 2 and My Account) both ship in Q3 2026.

Three backlog items remain unscheduled in the capacity model and need an explicit decision: Agent-portal for CSC flows, Loading/IROPS automation, and CSC Live Reporting (section 6). Two descopes conflict with stated P1 priorities and need stakeholder sign-off before Q3 starts (section 7).

2. Capacity baseline

Stream	Bodies	Ops draw	BaU reserve	Project capacity / quarter
Salesforce (Kev + Sille pools)	8.0	2.5	~1.0 (20%)	5.5 FTE
Backend + Platform (Kato chapter + Jonas)	7.0	3.0	buffer	~3.5 FTE
Combined	15.0	5.5	~1.0	~9 FTE / quarter

Constraints baked into the plan:

- **SF Core** — Sille's pool runs at 1.8 FTE effective in July–August, 2.4 FTE from September; 20% BaU plus 20% on-call; no slack for sickness.
- **CRM** — Kev + Ismail + Guljar only; ~25% standing BAU/ops; vacation coverage needed across the summer.
- **Backend** — Jyhe dedicated to Partner API for the rest of the year, Lasse at least 50%; otherwise 'nothing set in stone except Partner API'. Serhii, Rasmus and Anders Harbo unavailable Q3/Q4; Hanif Ops-only; Kirill 100% QA.
- **ARM** — Pawel is the sole resource on ARM until ~August, with Miranda needed at the finish line.

3. Q3 2026 — committed

ID	Initiative	Driver	FTE	Rationale
-25	Data Deduplication	Sille	2.0 SF	Gates Partner data (-01); unblocks Customer 360, My Account, Preference Centre
-01	B2B Partner data — scope + model	Sille / Jonas	1.0 SF	Substrate work; implementation phased into Q4
-09	Lighthouse Phase 2 (trimmed)	Sille	1.25 SF	Pinned Q3; scope halved — deliverables list required before start
-30	My Account Phase 1	Sille	1.25 SF	Pinned Q3; activation late Sep/early Oct to avoid Lighthouse collision

ID	Initiative	Driver	FTE	Rationale
-19	VAT compliance + invoice templates	Jonas	2.0 BE	Regulatory; MVP July, add-ons Jul–Sep (Erik + Darren)
-06	New payment methods (Apple/Google Pay, Vipps)	Jonas	1.0 BE	Near-ready; Treasury approval gate fits Q3
-23	Commercial platform — security + backups subset	Jonas	1.0 PI	Includes Seaware load testing, prerequisite for the Q4 OCI cutover
-28	BaU Q3	All	20%	Protected reserve

Q3 loading: SF 5.5 of 5.5, Backend 3.0 of 2.5, Platform 1.0 of 1.0 — total 9.5 against ~9.0. Backend runs 0.5 hot; acceptable only because -06 is described as near-ready. Any slip pushes -06 to Q4.

4. Q4 2026 — committed

ID	Initiative	Driver	FTE	Rationale
-01	B2B Partner data — implementation, phased rollout	Sille / Jonas	2.5 SF	Builds on Q3 scope + model; market by market
-30	My Account Phase 2	Sille	1.25 SF	Completes the pinned delivery
-07	Marketing Consent backend incl. Double Opt-In	Kev	1.5 SF	P1; enables Preference Centre in Q1 27; 'cannot rush'
-26	IROPS Incident Management — finish	Sille	0.5 SF	Nearly complete; was stopped by Lighthouse priority
-24	Seaware production to OCI	Jonas	3.0 BE+PI	Cutover window; burst of 3–4 backend + dev team
-29	BaU Q4	All	20%	Protected reserve

Q4 loading: 8.75 of 9.0 — small buffer, deliberately kept for the OCI cutover window.

5. H1 2027 tail (deferred but scheduled)

Quarter	ID	Initiative	Driver	FTE
Q1 27	-10	Preference Centre (Web + Email footers)	Kev	1.0 SF
Q1 27	-08	Agentforce Quality Management pilot	Sille	2.0 SF
Q1 27	-13	SF Comms Triggers (CCE)	Kev	1.5 SF
Q1 27	-27	Email-to-Case — start	Sille	1.0 SF
Q1 27	-22	Partner API v2 — build phase	Jonas	2.0 BE
Q1 27	-21	Bynder integration (Partner API)	Jonas / Kev	1.0 BE
Q2 27	-17	CRM Segmentation Support	Kev	1.5 SF
Q2 27	-14	SF Data Support (mobile cleansing, DACH bug)	Kev	1.0 SF
Q2 27	-12	AirPort Express Automation B2B	Kev	1.0 SF
Q2 27	-27 / -11	Email-to-Case finish; ARM Phase 2 tail	Sille	1.0 SF
Q2 27	-22	Partner API v2 — deprecation + migration	Jonas	1.0 BE
Q2 27	-20	Commission on Tour elements	Jonas	2.0 BE
Q2 27	-05	SFS / Fidelio investigation	Jonas	1.5 BE+DC

Flag: Q2 2027 backend-side demand (4.5 FTE) exceeds the Backend+Platform envelope (~3.5). Either -05 starts late in the quarter or -20 scope must come out of the scoping workshop lean.

6. Unresolved — needs a decision before Q3

Three Q3-requested items have no slot in the capacity-balanced plan and are not on the descope list. They cannot be absorbed silently:

ID	Initiative	Driver	Ask	Options
-03	Agent-portal for top CSC flows	Jonas	1 BE + 1 B2X FE	B2X frontend can proceed; backend API work displaces ~1 BE FTE-q from Q3/Q4 — or defer to Q1 27
-04	Automate loading and IROPS tasks	Jonas	1 BE	Absorb into Backend ops/automation envelope explicitly, or defer
-15	CSC Sales & Groups Live Reporting	Kev	1–2 SF + DC	SF has zero Q3 headroom; earliest realistic slot Q1 27 unless something else moves

7. Descoped / deferred — and who has to be told

ID	Initiative	Action	Conflict / conversation owner
-16	Review Platform (Trustpilot)	Not in 4-quarter plan	Meeting called this 'non-negotiable given strategic investment'. Kev + Michelle must ratify cancellation or trade something out
-18	Travel Docs Phase 1 (DocForge)	Defer to 27H2	P1 for both Kev and Jonas; revisit when DocForge POC-to-Service path firms up
-09	Lighthouse Phase 2	Scope halved	Jude / Tallinn Sales Delivery: 'everything' becomes an explicit deliverables list before Q3
-20	Commission on Tour elements	Lands Q2 27, not 2026	Biggest external ask. Cathrine, Per Martin and Astrid need to hear it this quarter; NS WS2 re-baseline
-05	SFS / Fidelio investigation	Defer to Q2 27	Lowest cost-of-delay; keep firefighting contained meanwhile
-22	Partner API v2	Re-phased across full year	v1 sunset target moves; partners migrate on their own clock anyway

8. Dependency chains

- -25 Dedup → -01 Partner data → -20 Commission (the person/partner data chain)
- -19 VAT → -20 Commission (commission engine on top of VAT-compliant invoicing)
- -07 Marketing Consent → -10 Preference Centre → downstream My Account preference surfaces and dynamic retargeting (E-commerce)
- -25 / -01 substrate → -27 Email-to-Case and -30 My Account (Customer 360 chain)
- -23 Seaware load testing → -24 OCI cutover; OCI opens B2X direct Sabre integration
- -11 ARM (completes ~Aug) is the read-model substrate for -01

- Cross-team: Digital Products' Excursions Self-Service and Add-ons assume Backend endpoints that are NOT budgeted in this plan; date-picker may reuse an existing Backend service. Treat as new demand intake, not assumptions.

9. Risks

- **R1** — Summer capacity: SF Core at 1.8 FTE Jul–Aug while Q3 is fully loaded. Mitigation: Q3 commitments are weighted to September; any sickness slips -09 or -30 first (pinned items: escalate immediately).
- **R2** — Backend Q3 runs 0.5 FTE hot. Mitigation: -06 payments is near-ready; it is the designated slip item to Q4.
- **R3** — -09 scope discipline: without a signed deliverables list, Lighthouse Phase 2 absorbs the SF pool and the plan collapses. Owner: Silje + Sverre with Jude.
- **R4** — Unbudgeted cross-team asks (section 6 + Digital Products endpoints) arriving mid-quarter. Mitigation: all new demand goes through the quarterly intake, no side doors.
- **R5** — Q2 27 backend overcommit (4.5 vs ~3.5) — resolve at the -20 scoping workshop early H2.

10. Sources

- Customer Systems Backlog H2 2026 (Confluence CS space) — the merged Kev / Silje / Jonas backlog
- Roadmap vs Capacity (Confluence CS space) — capacity model and gap analysis
- H2 Planning Cross-Functional Roadmap Discussion, 27 May 2026 (Notion meeting note)
- Roadmap 2026 — Backend & Platform Services (Confluence PS space, Jonas Roineslien)
- Driver inputs via #commercial-systems and group DM, 12 May 2026